Task name	Start time	Owner	Material	Priority	Dur
High	2019-04-03				1
Normal	2019-04-03				1
Low	2019-04-03				1
Office itinerancy	2019-04-03				27
The employee relocatic	2019-04-14			Low	16
Preparing workplace:	2019-04-14	Floe	P	High	5
Workplaces exportat	2019-04-27	Bill	Plywood	Normal	3
Workplaces importat	2019-04-21	Bill	Polymer		4
Office facing	2019-04-03				7
Interior office	2019-04-03	J	Rubber	High	7
Air conditioners chec	2019-04-03	J	Polymer	Normal	7
Furniture installation	2019-04-12				8
Workplaces preparat	2019-04-12	Floe	Paper		8
Product launch	2019-04-03	Anna			17
Documentation creatior	2019-04-03	Ilona	Polymer	High	7
Perform Initial testing	2019-04-03	Anna	Polymer		5
Development	2019-04-03	Mike			14
Marketing	2019-04-13	F	Plywood	High	4
Develop System	2019-04-03	Ilona	Plywood	Normal	2
Integrate System	2019-04-10	Mike	Rubber	Low	2
Test	2019-04-13		Rubber		4
Beta Release	2019-04-06	Anna	R		0
Analysis	2019-04-03	J	Unassign		6
Design	2019-04-03				5
Software design	2019-04-03	A	Plywood	High	4
Interface setup	2019-04-03	F	Plywood	High	5
Design database	2019-04-03	I	Rubber		4
Release v1.0	2019-04-20	A	Glass		0



This document is created with dhtmlx library: http://dhtmlx.com